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5G Project

Guildford Town Centre Transport Infrastructure Package

0

Basingstoke NE A33 (Ph 2 = Binfields, Ph 3 = Crockford & Gaiger)

A30/A331 The Meadows Camberley

Runnymede Roundabout

Whitehill & Bordon Relief Road Phase 2 & A325 Integration Works 

Basingstoke NE A33 (Ph 1 = Ringway & Popley Way)

Basingstoke SW (Phase 1 = A30 Winchester Rd roundabout)

Hart SANGS - LOAN

Andover  Technology and Skills Centre

Brockenhurst College

Whitehill & Bordon Business & Enterprise Centre

Wood Processing Grant Programme

0

0

Gateway to National Parks

0

0

0

University Centre in Farnborough

Risual Microsoft Academy

Aldershot Town Centre Railway Station - Phase 1

SANGs pilot - LOAN

Guildford TCTIP - Walnut Tree Bridge

Woking Town Centre Transport Infrastructure Package

Basingstoke North Corridor A340

0

Hampshire Centre for the Demonstration of Envtl Technologies

Basingstoke SW (Ph 2 = A340/A3010 Thornycroft Roundabout)

0

Growth Hub

Farnborough Growth Package (A325)

Brooklands College Ashford

0

Whitehill and Bordon Future Skills Centre

SARP/Clay Lane Link Road

East Hants Invest for Growth Initiative

0

Innovation & Enterprise Centre (Animal Health)

Energy for Life

Local Sustainable Transport

0

Aldershot Town Centre Regeneration

£69.0m

£40.8m

£76.1m

99%

£69.0m
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£40.2m
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£40.2m

91%

LGF from Government 2016/17
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Key achievements to date
- Several skills centres already opened or about to open
- Four of the seven skills projects have received their full allocation of LGF
- Farnborough International contract signed
- Significant increase in LGF3 allocation from the indicative amount
- Contracts for the four early start projects signed and projects on track to deliver this financial 
year

Key priorities for next month
- Progress due diligence and signing of contracts for 2017/18 projects
- Work closely with scheme promoters to make sure they understand the ramifications of 
persistent and reoccurring delays
- Review scheme promoter delivery track record and resourcess and reconsider whether all 
future projects should stay in the programme
- Work with scheme promoters on funding profile for future years
- Further work on outputs/outcomes, evaluation and communications

Key programme risks
- Projects are not meeting their milestones, risk of further underspending in this financial year in 
particular transport projects
- Delays in completing legal agreements with SCC which delays payments for schemes where 
works have started based on exchange of letters
- Risk of further slippage of large, complex projects, resulting in not achieving forecasted spend 
- Lack of available revenue funding delays the the development of future projects

Contracts Signed
- Seven contracts signed for enterprise and innovation, Phase 2 of 5G signed and renewal of 
the Growth Hub contract complete
- All seven skills contracts signed, Juniversity due in May 2017
- Three housing and infrastructure contracts signed, one due in June and one later in 2017
- Eight transport contracts signed, two due in May and three later in 2017/18 - the remaining are 
due in 2018/19 and 2019/20. 
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