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Driving prosperity in the M3 corridor 

 
Enterprise M3 Board 

 
27 July 2017 

 
Local Growth Fund Programme Update – Item 11 

  
 
Board members are asked to: 
 
NOTE the current progress with delivering the programme. 
 
NOTE the risk of an underspend this financial year and AGREE that we will not seek additional 
LGF projects at this stage.  
 
AGREE the revised approach to the Hampshire Centre of Environmental Technologies project.   
 
NOTE the proposed approach to major transport packages  
 
 
1. Growth Deal Update 

 
1.1 Enterprise M3 was allocated a further £45.7m for the 2017/18 financial year from its agreed 

£219m six year Growth Deal with Government. To date, we have received £121.8m of Local 
Growth Fund from Government, of which £70.7m has been distributed to projects to date. The 
table below shows this information by year.  

  
LGF Funding 

Allocated 
Actual Funding 

Distributed to date 
Forecast 

Distribution 
Difference 

+/- 
% of Allocation 

Distributed 

2015/16 35.3 28.5 28.5 -6.8m 81% 

2016/17 40.8 40.5 40.5 -0.3m 99% 

2017/18 45.7 1.97 52.1 +6.4m 4.3% 

Total 121.8 70.7 121.1 -0.7m 58.4% 

 
1.2 Total spend for 2015-18 is forecast at £121.1m, which is £0.7m under our available 

allocation over the three years. The table above shows that current forecasts suggest that 
whilst we will spend the entirety of our 2017/18 allocation, it is unlikely that we will distribute all 
of the funding that has been made available to Enterprise M3 over the 2015-18 period. The 
forecasts above suggest that this underspend over the three year period will be small but a 
significant amount of risk exists within the current programme, with five projects forecasting 
expenditure in 2017/18 yet to submit business cases to Enterprise M3 for consideration. These 
projects are as follows:  

• Regional cyber-security and big data innovation centre – Royal Holloway (£2.5m in 2017/18 
– draft business case received and under review) 

• Aldershot Games Hub (£75k in 2017/18 – business case expected in September 2017)  

• Enterprise Zone programme (£10m in 2017/18 - four business cases from BDBC received 
to date) 
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• Aldershot Town Centre regeneration (£0.5m in 2017/18 - Business case expected 
November 2017) 

• Unlocking Guildford Transport Package (£0.5m in 2017/18 – Business case expected early 
2018)  

1.3 Assuming the worst case scenario (in which none of the projects come forward in 2017/18) 
expenditure in 2017/18 would be circa £38.5m, £13.6m less than currently forecast for 
2017/18. At this stage, we have no reason to believe that these schemes won’t be progressing 
in 2017/18 and therefore haven’t yet adjusted the figures in the table above but we wanted to 
make Board members aware of the risks within the current programme and we will continue to 
report on these on a regular basis.  

1.4 The team have started to discuss strategies to mitigate against the risk of an underspend of 
this scale and will continue to identify opportunities to accelerate projects forecast for delivery 
in later year, in addition to focusing closely on the schemes already underway. At this time, it 
is not our recommendation to call for any new projects as any such call for new schemes would 
be most advantageous following the conclusions of the SEP refresh. The scale of any 
underspend is currently less than the additional 2017/18 allocation awarded to Enterprise M3 
in March 2017 and we are aware that Government accept that LEPs may wish to carry forward 
funding from 2017/18 given the fact that this funding was awarded at late notice (Enterprise 
M3 was notified in March 2017 that it would receive an additional £16.6m from the Local 
Growth Fund in 2017/18).  

1.5 The PMG agreed this approach and additional information has been added to the paper to 
reflect the comments and questions raised by the group, in particular further detail on projects 
and the anticipated level of underspend. The views of the Enterprise M3 Board are sought on 
this approach at this stage as the ‘window’ in which we could call for additional schemes to be 
delivered in 2017/18 will likely ‘close’ before the next PMG and Board meeting in September 
2017. If Board agree this approach, we will have an early discussion with Government to make 
them aware of our approach and the potential for an overall underspend and at this time we 
expect this to be in the region of £5m (i.e. total expenditure in 2017/18 of £47m and in 2015-
18 of £116m). This conversation will be with the caveat that we are confident that we will spend 
the entirety of our Local Growth Fund 1&2 allocation which totals £105m (i.e. the amount of 
funding we thought we would have before the announcement in March 2017).    

2. Outputs and Outcomes  
2.1 Board members will be aware that revisions are being made to our expenditure dashboard and 

a new version of this is attached at Appendix 2. Board Members are asked to note that 
expenditure related to Farnborough Airshow has been omitted in error from the dashboard and 
the figures in the table in section 1 are accurate at the time of writing. To accompany the 
expenditure dashboard, an outcomes dashboard has also been developed for use by the PMG 
and Board which will allow for regular tracking of forecast and actual outputs (focusing primarily 
on jobs, new homes, apprenticeships and commercial floorspace) and this is also attached to 
this paper. We welcome the input and comments of Board members on these new dashboard 
which remain in draft form at this time.  

2.2  All LEPs report to government on the progress of the Local Growth Fund programme on a 
quarterly basis. Our most recent reporting covered the period between January and March 
2017 and reported the delivery of the following using Local Growth Fund to date. 

• 928 jobs connected to the interventions (safeguarded/created)  
• 12 new business starts  
• 72 enterprises supported  
• 9,000 sqm of new learning space 
• 770 new learners assisted  
• 226 new homes started 
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 2.3 In future the outputs dashboard will enable Board members to monitor the changes in the 
delivery of these targets over time and will show a direction of travel when compared to the 
reports generated for the previous quarter. We are also working to bring together the outputs 
from the entirety of Enterprise M3’s activity and the proposals for a ‘single pot’ incorporating 
Local Growth Fund and Growing Enterprise Fund will help to achieve this. 

2.4  Our outputs figures remain low at this stage, reflecting the fact only a small number of our 
projects are completed but we expect these figures to increase over the next 12 months and 
will report on these using the new dashboard.  

3. Hampshire Centre for the Demonstration of Environmental Technologies 
3.1 The Enterprise M3 Board approved funding (£1.358m) for the Hampshire Centre of 

Environmental Technologies in 2016 and a legal agreement with Sparsholt College has been 
signed which includes a requirement that works on site must be completed by April 2018 so 
that the facility can formally open later in the year. To complement the project and increase the 
overall size of the new building, Sparsholt College has also applied for ERDF funding and their 
application is currently being considered. We understand that the review of this ERDF 
application by Government is currently experiencing delays and the outcome may not be 
known until September 2017 and this may have an overall impact on the completion date for 
the facility.  

3.2 We are working closely with Sparsholt College on this issue and in light of these delays they 
have offered to repay all LGF paid to them to date that has not been spent to date. The proposal 
is that Enterprise M3 will ‘ringfence’ this money for the project and release it to the project once 
there is more certainty on ERDF funding. In the worst case scenario, where ERDF funding is 
not secured for the larger project, the original project will be delivered using LGF funding, albeit 
with a three month delay in completion. The Enterprise M3 Board is asked to agree this 
approach which has been endorsed by PMG.  

4. Approach to major transport packages 
4.1  As part of the LGF3 award, funding was set aside for two transformational transport 

packages focussed on Guildford and the Blackwater Valley.  The Unlocking Guildford – 
Transport Package has received a provisional allocation of £12.5m and the Blackwater 
Valley Gold Grid, £8m, consisting of £4m LGF3 funding and an additional £4m from the 
Sustainable Transport Programme. The Unlocking Guildford Transport Package is due to 
deliver over 4 years, starting in 2017/18 and the Blackwater Valley Gold Grid over 3 years, 
starting in 2018/19. Both packages also attract match funding, making them two of the 
largest investments being taken forward by the LEP. We have been particularly pressing that 
the impact and outputs remain in line, albeit reduced in line with funding, with original 
proposal.   

4.2 Both of the initial Expressions of Interest for these packages consisted of a number of 
interlinked projects, which combined were in excess of the funding available, so an initial 
sifting and prioritisation process has been required.  We have been working closely with the 
relevant local authorities and has agreed an approach to the development of these packages 
through the business case and scheme approval process.  

4.3 In the Blackwater Valley, whilst the area has many strengths it needs tactical interventions to 
protect and grow its economy. The main challenge to maintaining this position is the growth 
in congestion.  With no single dominant centre, this leads to long distance commuting and 
low levels of self-containment, exacerbated through a gap in skills of local residents and 
those needed by the local economy.  Local house prices are also 8.5 times the local average 
wage.  To address this the main thrust of the Gold Grid proposal is to improve inadequate 
infrastructure in Camberley Town Centre so that businesses continue to thrive, invest in 
walking, cycling and facilities for bus users where evidence suggests it can provide a realistic 
alternative to the car for local and shorter journeys and provide better integrated public 
transport between the urban centres by bus and rail. The provisional priority package 
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identified consists of two main elements, improvements to the public realm in the centre of 
Camberley that will enhance its accessibility, viability, improving the visitor and resident 
experience of place, integrate transport modes and to give pedestrians more space and 
priority in the town centre.  This will be coupled with a major step-change to the public 
transport and sustainable transport corridor linking the major centres in the Blackwater Valley 
- Camberley, Farnborough and Aldershot. Detailed outputs will be worked up in the business 
case but the scheme is expected to support the delivery of 600 new homes in Camberley 
town centre, 41,000 square metres of retail development and 1800 jobs. 

4.4 In Guildford the major constraint holding back growth are excessive congestion and poor 
accessibility to and from Surrey Research Park and the Town Centre and on the Guildford 
approaches.  Detail of the package proposed to meet the funding available is still be 
finalised, but is likely to consist of investments that support the development of the town 
centre, create a more integrated and reliable public transport system and tackle flood 
alleviation measures which will allow further development to progress.  The aim is to deliver 
unimpeded access by all transport modes with priority for public transport and sustainable 
travel from the town centre, the A3 and beyond into and out of the existing (and extended) 
Surrey Research Park, the proposed University Technical College, Royal Surrey County 
Hospital, and University of Surrey campus. The package will create the conditions for major 
development and relieve functional and productivity constraints. It will also help to enable 
development of over 100,000 sqm of high quality commercial space, the creation of 11,000 
jobs and provide infrastructure needed to unlock key town centre sites, enhancing housing 
supply by up to 5,000 units.  Elements of the package will contribute to relief of traffic 
pressure on strategic routes into Guildford which is currently subject to very significant peak 
hour congestion, whilst flood alleviation is essential to bring forward new employment and 
housing sites in the Town Centre.   

4.5 Scheme promoters will be required to produce stand alone business cases for the individual 
elements of the packages, however, it is recognised that in many instances these will be 
closely related and some of the benefits of the investment will derive from the agglomeration 
effect of this approach.  It can be difficult to attribute precise outputs and outcomes to 
specific schemes and it is therefore intended to look to develop a common strategic case for 
the individual schemes in each location, which can be complemented by the full business 
cases. 

4.6 To maximise the benefits of this approach it is intended to appoint AECOM, who will carry 
out the scrutiny of these business cases, early in the process, so that they are able to advise 
on the production of the strategic business cases and ensure they are broadly comfortable 
with the approach taken.  Hence when the full business case is considered, the broad 
principles of the approach will already be agreed. At this stage, Board is asked to note this 
proposed approach.  

Appendix 1 – Overall summary of LGF projects (confidential)  
Appendix 2 – Expenditure and outcome dashboard  

Rachel Barker/Kevin Travers  
19 July 2017  
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 Local Growth Fund 2017-2018 – Expenditure Dashboard 
 

Live Projects 2017/18 Key Points 

 Of the 35 ‘live’ projects eight reported actual 

expenditure in Q1 2017/18, totalling £1,971,000 

out of a Q1 target of £6,004,000 (30.8% of Q1 

target).  

 All Q1 expenditure took place under the Transport 

theme. 

 Forecast of expenditure to year end targets 

suggests an under spend of £4.65 million for 

Transport and £960K for Innovation. Housing and 

Skills projections are forecast to meet year end 

targets.  
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Guildford Town Centre Transport Infrastructure Package (£1.63
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Farnborough Growth Package (A325) (£400K)

Camberley Town Centre Public Realm (£110K)
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Basingstoke SW Corridor to Growth (Phase 2 = A340/A3010
Thornycroft Roundabout) (£850K)

Basingstoke SW Corridor to Growth (Phase 1 = A30 Winchester Rd
roundabout) (£750K)

Basingstoke pedestrian, cycling and accessibility (£60K)
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Summary 
 

1. Key achievements to date 

 

 First draft of outputs dashboard developed 

Annual Funding Distributed (2015 -2018) 
 

2. Key priorities for next month 

 

 Finalise all 2016/17 accrual payments  

 

 Agree timetable with all outstanding 2017/18 projects who 
are yet to submit final business organisations.. 

 

3. Key Programme Risks 

 Delays in committed schemes 

 

 Five business cases for projects forecasting expenditure 

in 2017/18 still to be submitted 

4. Contracts Signed 

 Egham Sustainable Transport Package (Phase 1) 

 

 Wider Staines Sustainable Transport Package 

 

 A30 Meadows Gyratory Scheme. 
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Jobs Created* 

Target: 10,513 jobs 

Created to date: 958 (9.1%) 

To meet Target: 9,555 (90.9%) 

(*Including safeguarded jobs) 

Housing Units 

Target: 15,693 units 

Completed to date: 226 (1.4%) 

To meet target: 15,467 (98.6%) 

Skills (Apprenticeships) 

Target: 3,204 delivered 

Delivered to date: 279 (8.7%) 

To meet target: 2,925 (91.3%) 

Commercial Floorspace 

Target: 274,646 sqm 

Created to date: 1,280 sqm 
(0.5%) 

To meet target: 273,336 sqm 
(99.5%) 

 

Measure: number of apprenticeships delivered 

as a direct result of the intervention. 

Comments 

To date 8.7% of target achieved with 279 
apprenticeships delivered.  

The apprenticeships have been delivered 
through four projects, although 221 (79%) have 
been delivered through the Brooklands College 
Ashford (out of 888 projected). A further 45 
(16%) were delivered by Andover Technology 
and Skills Centre (out of 115 projected) 

Measure: commercial area created in square 
metres of floorspace. 

Comments 

To date 0.5% of the target has been achieved 
with to 1,280 sqm created  

All 1,280 sqm created can be attributed to the 

Energy for Life Marwell project. 

Measure: number of housing units completed 

as a direct result of the intervention 

Comments 

To date 1.4% of the target has been achieved 
with 226 housing units completed.  

Built out housing can be attributed to two 
projects. The SANGs Pilot accounted for two 
thirds with 150 houses (66.4%) and the East 
Hants Invest for Growth Initiative a further 76 

completions. 

Measure: permanent paid FTE jobs newly 

created or safeguarded as a direct result of the 
intervention. 

Comments 

To date 9.1% of target achieved with 958 jobs 
created or safeguarded.  

Seven projects contributed to the 958 figure, 
although the SANGs Pilot accounted over half 
with 527 jobs created/safeguarded (55%), 
while the 5G added 250 (26%). 

 
Local Growth Fund Output Dashboard Total Outputs 2015-2025 

Last updated: 13 July 2017 Produced by the Economic & Business Intelligence Service (EBIS), Research & Intelligence, Hampshire County Council  
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